

CMH NEXT

UPDATE

JULY 2025


TERMINAL CONSTRUCTION

✓ Precon	June 2023	\$3,956,488
✓ Package 1	Jan. 2024	\$250,269,691
✓ Package 2	April 2024	\$28,353,833
✓ Package 3	June 2024	\$149,009,402
✓ Package 4	Aug. 2024	\$358,896,424
✓ Package 5	Oct. 2024	\$112,961,269
✓ Package 6	Dec. 2024	\$254,720,837
✓ Package 7	Feb. 2025	\$338,101,867
✓ Package 8	June 2025	\$65,330,011
Package 9	Aug. 2025	\$39M



TERMINAL CONSTRUCTION PROJECT CONTRACTS


Construction Package Status



Amount Under Construction Packages

Future Construction Packages


Contracted Work Through Construction Package 7



Construction Work Under Contract

Work to be Contracted

Total Contracted Work



Construction Work Under Contract

Construction Work to be Contracted

*Data accurate as of June 24, 2025.